COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2021

ESTI MATE SUMVARY 17:11: 53
CONTI D; C23067 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23067- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.0 DAYS TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
US 24 LEADVI LLE SOUTH RESURFACI NG PERCENT TI MVE: 3.77 ORI G TIME ALLOW 10/29/202 FI XED COVPLETI ON DAl
PROJECT NO. STR0241- 066
US 24 LEADVI LLE SOUTH RESURFACI NG
NAMVE OF ROAD:
PRQIECT COUNTI ES: LAKE CHAFFEE
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COMPANY, LLC PAY PERI OD ENDI NG 05/ 29/ 2021 DATE TI ME STARTED 05/24/2021
14802 W 44th AVENUE DATE LET 02/ 11/ 2021 DATE WORK BEGAN 05/ 24/ 2021
DATE AWARDED 02/ 24/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/10/2021 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/ 24/ 2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,464,972. 61 PARTI Cl PATI NG $ 49, 600. 26 $ 49, 600. 26
AWARD PRQJECT AMI: $  7,018,011.26 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 0. 66% TOTAL EARNI NGS 49, 600. 26 49, 600. 26
FUNDS AVAI LABLE: $ 7,415,372.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 49, 600. 26 49, 600. 26
TOTAL CLAI VS $ 0.00 RETAI NAGE -1,488.01 -1, 488. 01
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 48,112. 25 48,112. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 48,112. 25 48,112. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48,112.25

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00090

202- 00240

202- 00250

202- 00810

202- 01130

202- 01300

202- 04002

203- 00060

203- 00100

203-01140

ROADWAY

C23067
23067-BI D
STR0241- 066
| TEM
DESCRI PTI ON
Clearing and Grubbing
*Rermoval of Delineator

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Renoval of

Ground Sign

*Rermoval of Guardrail Type 3

*Renoval of

End Anchor age

Cl ean Cul vert

Enbanknent

Mat eri al

(Conplete In Place)

Mick Excavation

Rol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
7, 711. 56000
350. 000
EACH
4. 32000
15, 812. 000
5%
6. 89000
163, 796. 000
SF
0. 49000
7. 000
EACH
70. 12000
9, 137. 000
LF
2. 86000
31. 000
EACH
264. 31000
14. 000
EACH
2, 408. 56000
4, 889. 000
oy
32. 15000
50. 000
(%
67. 33000
80. 000
HOUR

150. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:11:53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01500

0065

203- 01510

0070

203- 01550

0075

203- 01582

0080

203- 01590

0085

203- 01597

0090

203- 02330

0095

207- 00700

0100

208- 00002

0105

208- 00035

0110 208-00075

C23067

23067-BID
STR0241- 066

| TEM
DESCRI PTI ON

Bl adi ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

Pot hol i ng
Labor er
Topsoil (Onsite)

*Erosion Log Type 1 (12 Inch)

*Aggregat e Bag

Pre-fabricated Vehicle Tracking Pad

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
80. 000
HOUR
150. 00000
80. 000
HOUR
150. 00000
80. 000
HOUR
150. 00000
80. 000
HOUR
150. 00000
80. 000
HOUR
150. 00000
60. 000
HOUR
269. 71000
80. 000
HOUR
71. 61000
2, 500. 000
cy
15. 01000
4, 000. 000
LF
4. 38000
500. 000
LF
6. 80000
2.000
EACH

1, 618. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

17:11:53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23067-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0001 17:11: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
53. 94000 0. 000 0. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
107. 88000 0. 000 0.00
0125 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
188. 80000 0. 000 0. 00
0130 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
134. 85000 0. 000 0.00
0135 208-00207 *Erosi on Control Managenent 76.000 0. 000
DAY 1.000 542. 11
542.11000 1. 000 542.11
0140 210-00011 *Reset Mailbox Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
377.59000 0. 000 0. 00
0145 210-00810 *Reset Ground Sign 15. 000 0. 000
EACH 0. 000 0. 00
323. 65000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 5. 000 0. 000
EACH 0. 000 0. 00
1, 078. 83000 0. 000 0.00
0155 210-04050  Adjust Valve Box 5. 000 0. 000
EACH 0. 000 0. 00
863. 06000 0. 000 0. 00
0160 212-00700 *QOrganic Fertilizer 1, 380. 000 0. 000
LB 0. 000 0. 00
1. 70000 0. 000 0. 00
0165 212-00703  *Humate 920. 000 0. 000
LB 0. 000 0. 00

2.39000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23067-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0001 17:11: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00706 *Seeding (Native) Drill 4. 600 0. 000
ACRE 0. 000 0. 00
930. 49000 0. 000 0. 00
0175 213-00150 *Bonded Fi ber Matrix 4. 600 0. 000
ACRE 0. 000 0. 00
2,977.57000 0. 000 0. 00
0180 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 23, 000. 000 0. 000
Cl ass
5% 0. 000 0. 00
2.76000 0. 000 0. 00
0185 240- 00000 *W1dlife Biologist 40. 000 0. 000
HOUR 14. 500 2,190. 08
151. 04000 14. 500 2,190. 08
0190 240-00010 *Renpoval of Nests 100. 000 0. 000
HOUR 9. 000 1,262. 25
140. 25000 9. 000 1, 262. 25
0195 240-00020 *Netting 1, 000. 000 0. 000
SY 0. 000 0. 00
12. 35000 0. 000 0. 00
0200 304-06000  Aggregate Base Course (Cl ass 6) 2, 055. 000 0. 000
TON 0. 000 0. 00
61. 91000 0. 000 0. 00
0205 304-07000  Aggregate Base Course (Class 7) 6, 498. 000 0. 000
TON 0. 000 0. 00
22.72000 0. 000 0. 00
0210 403-00721 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
Sy 0. 000 0. 00
75. 32000 0. 000 0. 00
0215 403-34701 Hot M x Asphalt (Grading SX) (75) 31, 020. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0. 00
0220 403-36701 Hot M x Asphalt (Grading ST)(75) 8, 813. 000 0. 000
TON 0. 000 0. 00

62. 50000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23067-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0001 17:11: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 579. 000 0. 000
TON 0. 000 0. 00
522. 20000 0. 000 0. 00
0230 411-03355 Asphalt Cenent Performance Grade (PG 58-34) 1, 689. 000 0. 000
TON 0. 000 0. 00
593. 02000 0. 000 0. 00
0235 411-10255 Emul sified Asphalt (Sl ow Setting) 27, 060. 000 0. 000
GAL 0. 000 0. 00
3.20000 0. 000 0. 00
0240 509-00001 *Structural Steel (Galvanized) 40. 000 0. 000
LB 0. 000 0. 00
14. 02000 0. 000 0. 00
0245 603-10180 18 Inch Corrugated Steel Pipe 20. 000 0. 000
LF 0. 000 0. 00
80. 16000 0. 000 0. 00
0250 603-10240 24 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
86. 91000 0. 000 0. 00
0255 603-10300 30 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
94. 81000 0. 000 0. 00
0260 603-10360 36 Inch Corrugated Steel Pipe 10. 000 0. 000
LF 0. 000 0. 00
102. 72000 0. 000 0. 00
0265 603-30018 18 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
412.22000 0. 000 0. 00
0270 603-30024 24 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
759. 47000 0. 000 0. 00
0275 603-30030 30 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00

958. 41000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23067-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0001 17:11: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 603-30036 36 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 130. 56000 0. 000 0. 00
0285 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 9, 575. 000 0. 000
LF 0. 000 0. 00
30. 94000 0. 000 0.00
0290 606-01370 *Transi tion Type 3G 15. 000 0. 000
EACH 0. 000 0.00
2,481. 31000 0. 000 0. 00
0295 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 920. 32000 0. 000 0.00
0300 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0.00
2,103. 72000 0. 000 0. 00
0305 606- 02005 *End Anchorage (Fl ared) 31. 000 0. 000
EACH 0. 000 0. 00
2, 831. 93000 0. 000 0.00
0310 612-00001 *Del i neator (Type I) 595. 000 0. 000
EACH 0. 000 0.00
15. 64000 0. 000 0. 00
0315 612-00002  *Delineator (Type II) 257. 000 0. 000
EACH 0. 000 0. 00
17. 80000 0. 000 0.00
0320 612-00003 *Del i neator (Type Il1) 148. 000 0. 000
EACH 0. 000 0.00
19. 96000 0. 000 0. 00
0325 614-00011 *Sign Panel (Class |) 97. 000 0. 000
SF 0. 000 0. 00
19. 42000 0. 000 0.00
0330 614-00012 *Sign Panel (Cass I1) 23. 000 0. 000
SF 0. 000 0.00

23.73000 0. 000 0. 00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23067-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0001 17:11: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-01512  *Steel Sign Support (2-1nch Round) (Post) 105. 000 0. 000
LF 0. 000 0. 00
19. 42000 0. 000 0. 00
0340 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 26. 000 0. 000
EACH 0. 000 0. 00
161. 82000 0. 000 0. 00
0345 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 21.000 0. 000
LF 0. 000 0. 00
26.97000 0. 000 0. 00
0350 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
269. 71000 0. 000 0. 00
0355 614-80385 *Runble Strip 40, 200. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0360 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
33, 794. 32000 0. 000 0. 00
0365 625-00001  Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
188. 80000 0. 000 0. 00
0370 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
600, 000. 00000 0. 000 0. 00
0375 626-01113  Public Information Management (Tier 111) 172. 000 0. 000
DAY 14.000 789. 18
56. 37000 14. 000 789.18
0380 627-00008 *Modi fi ed Epoxy Pavement Marking 1, 791. 000 0. 000
GAL 0. 000 0. 00
70.12000 0. 000 0. 00
0385 627-00013  *Pavenent Marking Paint (Hi gh Build) 2,978. 000 0. 000
GAL 0. 000 0. 00

42.61000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0390 627-30411

0395

630- 00000

0400

630- 00007

0405

630- 00012

0410

630- 80001

0415

630- 80336

0420

630- 80341

0425

630- 80348

0430

630- 80355

0435

630- 80360

0440 630-80363

C23067
23067-BID
STR0241- 066
| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 MB) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Information Sign

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
400. 000
SF
25. 89000
6, 000. 000
HOUR
30. 75000
76.000
DAY
323. 65000
152. 000
DAY
1, 294. 60000
15. 000
EACH
917. 00000
20. 000
EACH
199. 58000
124. 000
EACH
80. 91000
8. 000
EACH
215. 77000
4. 000
EACH
5, 933. 56000
150. 000
EACH
32. 36000
25. 000
EACH

43. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
4. 000
4.000

0. 000
2.000
2.000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 10/ 2021

6,473

1,834

404.

863.

11, 867

258.

.00

.00

.00

00

00

.00

55

08

12

88

.00

17:11:53

AMOUNT

6,473

1,834

404

863.

11, 867

258.

.00

.00

.00

00

00

.00

55

08

12

88

.00



CONTI D: C23067 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23067-BI D ESTI MATE RUN 06/ 10/ 2021
PRQJECT: STR0241- 066 ESTI MATE NO 0001 17:11: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 0. 000 0.00
43. 15000 0. 000 0. 00
0450 630-80370 Barrier (Tenporary) 4, 000. 000 0. 000
LF 0. 000 0. 00
11. 65000 0. 000 0. 00
0455 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 0. 000 0.00
13. 49000 0. 000 0. 00
0460 630-80520  *Mbbile Pavenment Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
1, 078. 83000 0. 000 0. 00
0465 630-85006 I mpact Attenuator (Sand Filled Plastic Barrel) 4.000 0. 000
(Tenporary)
EACH 0. 000 0.00
4,854. 73000 0. 000 0. 00
0470 630-85040  *Inpact Attenuator (Truck Mounted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
41, 534. 92000 0. 000 0. 00
0475 700-70010 F/ A Mnor Contract Revisions 264, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0480 700-70012 F/ A Asphal t Pavenent Incentive 28, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70016 F/ A Fuel Cost Adjustnent 60, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0490 700-70018 F/ A Roadway Snpot hness I ncentive 198, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0.010 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUN 06/ 10/ 2021
17:11: 53

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0500 700-70023

0505 700-70042

0510 700-70111

CAT NO0400

0515 620- 00005

0520 620-00012

0525 620- 00020

C23067
23067-BID
STR0241- 066
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee

F/ A Railroad Fl aggi ng

Project First Program

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

*Field Office (Special)

*Fi el d Laboratory (Cl ass 2)

*Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
12, 800. 000
FA
1. 00000
6, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
19, 418. 93000
1. 000
EACH
17, 261. 27000
1. 000
EACH
5, 394. 15000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

0.
1, 000.
1, 000.

000
000
000

1, 000. 00

7,422,898.26 % 27, 484. 27, 484.

. 000
. 000
. 000

19, 418. 93

19, 418. 93

. 000
. 000
. 000

.00
.00

. 000
. 500 2,697.08
500 2,697.

7,464,972.61$ 49, 600.



